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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Friday, November 06, 2009 

From: Anita L Boseman 

EPA Region 5 Records Ctr. 

357001 

To: David Chung, US EPA HQ 
Jason El-Zein, US EPA R5 
Bill Messenger, US EPA R5 
Cheryl Mclntyre, US EPA R5 
Robert Paulson, US EPA R5 
Coast Guard, USCG 
Harry Atkinson, IDEM 

Subject: Time Critical Removal Action 
State Plating 
450 North 9th St., Elwood, IN 
Latitude: 40.2830390 
Longitude:-85.8517070 

Charles Gebien, US EPA R5 
Carl Norman, US EPA R5 
Richard Murawski, US EPA R5 
JeffKelley, US EPA R5 
M. Chezik, U.S. DOI 
Max Michael, IDEM 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

November 3 - 6, 2009 
10/12/2009 
10/12/2009 

1NN000510359 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5SG 
07 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
EP-S5-08-04 

Site Description 
See POLREP #1 

Current Activities 

On November 2, 2009, Portable breathable air cylinders were delivered to support various site 
activities which will require personnel to wear Level B personal protective equipment (PPE). The 
collection of various-sized chemical containers from throughout the facility and relocating them in 
the staging area in section "J" continued. The ambient air inside the facility was monitored for the 
following parameters with the use of four AreaRaes: Lower Explosive Limit (LEL), Carbon 
Monoxide, Hydrogen Cyanide, Hydrogen Sulfide, Volatile Organic Compounds (VOC) and 
Oxygen. In addition, two DataRams from ERT's RAT, were used to provide real time particulate 
air monitoring. 

On November 3, 2009, the U.S. EPA Region V air trailer arrived on-site. The air trailer will be 
used to supply breathable air to the personnel while they are performing chemical container 
sampling and consolidation activities in Level B PPE. ERRS personnel will be trained on the use 
of the air trailer system throughout this week. Measurements and estimate liquid volumes of the 
plating vats located in the facility were taken. 
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On November 4, 2009, an ERRS field technician continued their training on the U.S. EPA air 
trailer in preparation for upcoming field activities, which will involve Level B PPE. Measuring 
and estimating liquid volumes of vats, tanks, crates and pits located throughout the facility 
continued. The collection of chemical containers from throughout the facility and relocating them 
to the staging area in Section "J" was completed. The type and number of containers relocated to 
the Section "J" staging area included the following to date: 

• 2 - 150 gallon poly tanks 
• 30 - 250 gallon poly totes 
• 99 - 55 gallon metal drums 
» 23 - 55 gallon fiber drums 
• 20 - various sized drums 
• 132-5 gallon containers 
• 43 - bagged solids 
• 334 - various types of small containers 

On November 5 and 6, 2009, ERRS field technicians continued their training on the U.S. EPA air 
trailer in preparation for upcoming field activities, that will include sampling in Level B 
PPE. Logging all of the various sized chemical containers relocated to the staging area in Section 
"J" continued. 

Security is on-site during non-working hours. 

Next Steps 
- Commence sampling of the vats 
- Deliver of U.S. EPA lab trailer to the site early next week 
- Arrival of field chemist for hazardous categorization (HAZCAT) 
- Continue real-time air monitoring of the ambient air inside the facility with the use of 3 
DataRams and 4 AreaRaes 

Key Issues 
None 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$440,000.00 

$75,000.00 

$137,197.38 

$19,373.71 

$302,802.62 

$75,000.00 

68.82% 

74.17% 

Intramural Costs 

Total Site Costs $515,000.00 $156,571.00 $358,429.00 69.60% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
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payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

\vww.e]3ausc.org/stateplating 
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